STATE OF NEBRASKA
DEPARTMENT OF ROADS
ADDENDUM NO. 1
PROJECT NO. STPAA-6602(1)
CONTROL NO. 71047
CALL NO. 750

11™ AVENUE, SHERMAN — LINCOLN, HOLDREGE

LETTING DATE: MARCH 18, 2010

On page 47 of the Special Provisions, the provision titted STATUS OF UTILITIES is void

and superseded by the following:

STATUS OF UTILITIES

Project #: STPAA-6602(1)
Location: 11™ Ave. & Lincoln St., Holdrege, NE

Control #: 71047
Date: 3/12/10

DATE
EST. # OF ANTICIPATED
AUTHORIZED/ ANTICIPATED
UTILITY COMPANY NOTIEIED TO STARTING DATE WORKING COMPLETION
DAYS DATE
MOVE
CITY OF HOLDREGE — WATER CONCURRENT
CITY OF HOLDREGE —
SANITARY CONCURRENT
CITY OF HOLDREGE —
ELECTRIC March 1, 2010 20 April 1, 2010
CHARTER COMMUNICATIONS CONCURRENT
QWEST CONCURRENT
SOURCE GAS CONCURRENT

The following utility information is current as of March 12, 2010. The Contractor should request
a utility status update at the pre-construction meeting, or prior to starting work.

For locating and marking underground facilities, contact the diggers hotline of Nebraska at 1-

800-331-5666.

COMMENTS:

City of Holdrege

The City of Holdrege has existing water main and sanitary sewer within the limits of the project.
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The water main along the west side of Lincoln Street from 11™ Avenue to just north of 14™ Avenue will be in
conflict with several storm sewer pipes and storm sewer curb inlets. This water main will also be in conflict with
several roadway light poles. This water main will be replaced from 11™ Avenue to just north of 14" Avenue
along Lincoln Street as a part of the project as shown on the plans.

All necessary adjustments, relocations and removals of water main along 11" Avenue shall be completed as a
part of the project as shown on the plans.

Existing sanitary sewer services will be in conflict with the proposed storm sewer between 11" Ave. and 12"
Ave. on the east side of Lincoln Street. All necessary adjustments of sanitary sewers shall be completed as a
part of the project as shown on the plans.

The City of Holdrege also has existing roadway lighting w/overhead electric lines supplying power to said
roadway lighting along Lincoln Street. These lights and overhead electric lines will be removed by the City of
Holdrege prior to start of construction of the project. New roadway lights and underground electric will be
completed as a part of the project as shown on the plans.

Below is a list of power/light poles in conflict with the proposed roadway improvements.

RELOCATE REMOVE
STA. SIDE STA. SIDE
102+51 23'RT 206+79 21'LT
104+74 22'RT 215+27 32'LT
204+53 24'RT
209+09 22'LT
212+00 23'LT

Charter Communications

An existing coaxial cable television line runs along the south side of 11" Avenue approximately 3-5’
behind the existing and proposed back of curb which also crosses Lincoln Street. This line may be in
conflict with roadway grading operations and grading for the track of the paver from Station 101+00 to
Station 109+00 due to its proximity to the existing and proposed roadway. It shall be protected by the
Contractor and adjusted concurrent with construction as needed. This line will also be in conflict with
grading operations and subgrade preparation as it crosses Lincoln Street near Station 204+50 and will be
adjusted concurrent with construction after pavement removals. An existing cable television line crosses
11™ Avenue near Station 109+25. This line will be in conflict with subgrade preparation and will be
adjusted concurrent with construction after pavement removals.

A cable television pedestal at Station 102+80 on the south side of 11™ Avenue will be in conflict with
grading operations and will need to be lowered to the proposed finish grade, this adjustment will be
completed concurrent with construction. The contractor shall protect this line.

An existing coaxial cable television line crosses Lincoln Street near Station 218+15 and then runs along
the north side of 14™ Avenue. This line should be of adequate depth that it appears it will not conflict
with grading operations or subgrade preparation, however this line will be in conflict with a proposed
storm sewer curb inlet at the northwest quadrant of Lincoln Street and 14™ Avenue and will be adjusted
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concurrent with construction.

An existing cable TV pedestal at Station 301+75 will be in conflict with the proposed 48” storm sewer
outlet pipe. A coaxial cable runs east from above said pedestal approximately 7 feet north of the north
curb line of 12" Avenue to Station 304+75 where it turns south and exits the project area. This line will
be in conflict with the proposed 48 storm sewer outlet pipe. This pedestal and line will be relocated to
the north along an existing utility easement. The relocation of this pedestal and line will be completed
prior to commencement of 11™ Avenue and Lincoln Street construction.

Qwest

An existing 200 pair telephone line enters the project area from the south at the alley between Sherman
Street and Sheridan Street on 11™ Avenue near Station 102+80. The line crosses 11™ avenue and runs
east approximately 6 feet north of the north curb of 11" Avenue, crosses Lincoln Street and enters a
telephone pedestal on the east Side of Lincoln Street. This line will be in conflict with grading
operations and subgrade preparation as it crosses 11™ Avenue. Once the pavement in this area has been
removed this line will be pot holed to determine depth and will be adjusted concurrent with construction
as needed. This line will also be in conflict with a proposed storm sewer curb inlet at Station 108+55,
proposed storm sewer pipe from Station 108+55 to Station 109+95 and a proposed storm sewer curb
inlet at station 109+95. From Station 108+55 to Station 109+25 this line shall be protected by the
contractor during construction, adjusted as needed and placed in the storm sewer pipe trench after
completion of pipe construction. From Station 109+25 to Station 109+95 this line will be relocated to
the north side of the proposed sidewalk. The relocation from Station 109+25 to Station 109+95 will be
completed prior to commencement of 11™ Avenue and Lincoln Street construction. This line will also
be in conflict with grading operations and subgrade preparation as it crosses Lincoln Street near Station
205+10. A new line will be bored under the existing Lincoln Street to replace this line at a depth to
avoid existing and proposed utilities as well as grading operations and subgrade preparation. The
construction of this new line will be completed prior to commencement of 11" Avenue and Lincoln
Street construction.

An existing telephone pedestal at Station 205+15 will be in conflict with the proposed roadway. An
existing 200 pair telephone line runs north from above said pedestal approximately 7 feet east of the east
curb of Lincoln Street to a existing telephone pedestal at Station 207+25, the line then turns east and
leaves the project area. This line will be in conflict with grading operations and subgrade preparation
from Station 205+15 to Station 207+25. This line will also be in conflict with a proposed storm sewer
curb inlet and storm sewer pipe at Station 205+30. The telephone pedestal at Station 207+25 will be in
conflict with the proposed roadway. The existing telephone pedestals at Stations 205+15 and 207+25
along with the line running between them will be relocated to the 2’ wide area between the proposed
sidewalk and the right of way line. The new line to be bored under existing Lincoln Street described
above will connect to the relocated pedestal at Station 207+25. The relocation of these pedestals and
telephone line will be completed prior to commencement of 11" Avenue and Lincoln Street
construction.

An existing 100 pair telephone line crosses Lincoln Street near Station 217+75. This line should be of
adequate depth that it appears it will not conflict with grading operations or subgrade preparation,
however this line will be in conflict with a proposed storm sewer curb inlet and proposed storm sewer
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pipe at the southwest quadrant of Lincoln Street and 14™ Avenue. The contractor shall protect this line.

A new cable was added running east-west on the south side of 12" Avenue near Station 209+12. This
line was installed in fall of 2008 and appeared to be installed with adequate depth to be clear of any
conflict with proposed improvements of the project.

An existing telephone line crosses 12™ Avenue and the proposed 48” storm sewer outlet pipe near
Station 301+75 where it connects with a telephone pedestal. This line and pedestal will be in conflict
with the proposed 48” storm sewer outlet pipe. This line shall be protected and adjusted as needed
during construction. The pedestal will be relocated concurrent with construction.

Source Gas

An existing 4” gas line enters the project area from the west running east approximately 10 feet north of
the north curb of 11™ Avenue to a gas line on the east side of Lincoln Street. This line should be far
enough from the proposed improvements that it appears it will not be in conflict from Station 101+00 to
Station 110+00. This Line will be in conflict with the proposed storm sewer pipe near Station 110+00
and will be in conflict with grading and subgrade preparation as it crosses Lincoln Street. This line will
be relocated concurrent with construction.

An existing 4” gas line crosses 11™ Avenue near Station 102+65. This line will be in conflict with
grading and subgrade preparation as it crosses Lincoln Street. This line will be relocated concurrent with
construction.

An existing 2” gas line crosses 11™ Avenue near Station 109+00. This line may be in conflict with
grading operations and subgrade preparation, the contractor shall use extreme caution during these
operations. This line will be in conflict with a proposed storm sewer pipe on the north side of 11"
Avenue. This line will be relocated concurrent with construction.

An existing 4 gas line enters the project area from the south at 10™ Avenue, the line runs north
anywhere from approximately 2 feet to 14 feet east of the east curb of Lincoln Street, the line exits the
project area to the north at 14™ Avenue. This line should be of adequate depth that it appears it will not
be in conflict with grading operations or subgrade preparation, however this line will be in conflict with
proposed storm sewer pipe at Station 205+30 and proposed storm sewer pipe at Station 209+75 and will
be relocated concurrent with construction. The gas line also closely parallels the proposed storm sewer
from Station 205+30 to 206+50 and proposed sanitary sewer from Station 206+50 to 208+20. The
contractor shall protect this line including but not limited to bracing and/or bridging during storm sewer
and sanitary sewer construction. In this area a proposed water main reconstruction will cross the gas
main at approximately Station 204+90 and a proposed water service at Station 205+00. The gas line will
not be in conflict with the proposed water main or water service. The gas line will be above the
proposed water lines, the contractor shall use extreme caution and protect this gas line during water line
construction.

An existing 2” gas line crosses Lincoln Street near Station 212+10. This line should be of adequate
depth that it appears it will not be in conflict with grading operations or subgrade preparation, however
this line will be in conflict with proposed storm sewer pipe on the east side of Lincoln Street and a
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proposed storm sewer curb inlet in the southwest quadrant of Lincoln Street and Pamela Avenue and
will be relocated concurrent with construction. This line also cross proposed water main reconstruction
but will not be in conflict with proposed water main reconstruction.

An existing 2” gas line crosses Lincoln Street near Station 212+45. This line should be of adequate
depth that it appears it will not be in conflict with grading operations or subgrade preparation, however
this line will be in conflict with proposed storm sewer pipe on the east side of Lincoln Street and a
proposed storm sewer curb inlet in the northwest quadrant of Lincoln Street and Pamela Avenue and
will be relocated concurrent with construction. This line also cross proposed water main reconstruction
but will not be in conflict with proposed water main reconstruction.

An existing gas line crosses Lincoln Street near Station 217+70. This line should be of adequate depth
that it appears it will not conflict with grading operations or subgrade preparation, however this line will
be in conflict with a proposed storm sewer curb inlet in the southwest quadrant of Lincoln Street and
14™ Avenue and shall be relocated concurrent with construction. The contractor shall also protect this
line and use extreme caution during construction of storm sewer pipe crossing Lincoln Street. This line
will also cross proposed water main reconstruction but will not be in conflict with proposed water main
reconstruction.

An existing 8” gas line crosses the storm sewer outlet portion of the project near Station 304+75. This
line will be in conflict with the proposed 48” storm sewer outlet pipe. Contractor shall coordinate with
the gas company to have this gas line relocated prior to commencement of construction of the proposed
storm sewer outlet pipe in this area.

* k k% %

On page 89 — 90 of the Special Provisions, Section 3.2 INSTALLATION is amended to
include the following:

I. Native materials will be acceptable for bedding and backfill of the pipe compacted to
minimum standard proctor of 95% of maximum dry density of the material

* k k% %

On page 97 of the Special Provisions, paragraph F. in Section 3.6 LAYING PIPE is void
and superseded by the following:

F. Bedding and backfill material up to 6 inches above the pipe including the haunch
area shall be granular material meeting the requirements of well graded sand and
gravelly-sands, little or no fines (SW) as defined in Standard Plan 411. The bedding
material depth shall be not be less than 4 inches. The granular bedding and
backfill width shall extend a minimum of a pipe diameter on each side of the sanitary
sewer pipe and shall be compacted to minimum standard proctor of 95% of maximum
dry density of the material. Bedding of the sanitary sewer is subsidiary to other items
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for which direct payment is made.

* k k % %

On plan sheet 1, Standard Plan 411 is added to the STANDARD PLANS list,.

* k k % %

Upon execution of the contract, the plans will be revised to reflect this change.

DEPARTMENT OF ROADS

Original signed by Kendall Stege
for Claude Oie
Construction Engineer
Issued: March 16, 2010
CO:750AD103

NOTICE: Only the contractors issued bidding proposals receive this addendum and
responsibility for notifying any potential subcontractors or suppliers remains with the contractor.



